

R/V Savannah Ship Schedule 2026

Version: 1.5
Date: 19-Nov-25

Ship Scheduler

John Bichy

912.598.2456

jbichy@uga.edu

January00						
SUN	M	T	W	TH	F	SAT
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

February18						
SUN	M	T	W	TH	F	SAT
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28

March00						
SUN	M	T	W	TH	F	SAT
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

April00						
SUN	M	T	W	TH	F	SAT
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

May210						
SUN	M	T	W	TH	F	SAT
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

June212						
SUN	M	T	W	TH	F	SAT
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

July28						
SUN	M	T	W	TH	F	SAT
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

August27						
SUN	M	T	W	TH	F	SAT
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

September33						
SUN	M	T	W	TH	F	SAT
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

October04						
SUN	M	T	W	TH	F	SAT
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

November00						
SUN	M	T	W	TH	F	SAT
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

December00						
SUN	M	T	W	TH	F	SAT
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

Funded				
PI	Project	Agency	Project Days	Days run
Bachelor	SEFIS	NOAA	30	
LaClair	CORMP	NOAA	2	
Peitro	WHOI	Other	2	
Cox	REU	NSF	2	
Frischer	DoLayer	NSF	14	
Alexander	INST	INST	6	
Taillefert	Benthic Flux	NSF	1	
Etnoyer	Edisto	NOAA	3	
Ruiz	ODMDS	EPA	6	
Total Funded			66	0
Pending				
Peng	Marine Fungi	NSF	4	
Bachelor	SEFIS	NOAA	30	
Nye	SAB2MAB	NSF	18	
Greer	CAREER Gulf	NSF	5	
Moorer	Galleon	Other	TBD	
Foukal	Moorings	NSF	4	
Total Pending			61	0
Total Potential Days			127	0
Unavailable Days				
Total Unavailable Days				
Shipyard/R&M Outreach		Fall 2026	36	

Notes: