R/V *Savannah* Ship Schedule 2027

Version: 1.4

Date: 13-Oct-26

Ship Scheduler
John Bichy
912.598.2456
jbichy@uga.edu

January 2 12

SUN	M	T	W	TH	F	SAT
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

February 0 0

SUN	M	T	W	TH	F	SAT
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28						

March 0 5

SUN	M	T	W	TH	F	SAT
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

April 2 9

SUN	M	T	W	TH	F	SAT
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

May 2 17

SUN	M	T	W	TH	F	SAT
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

June 4 16

SUN	M	T	W	TH	F	SAT
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

July 2 14

SUN	M	T	W	TH	F	SAT
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

August 0 0

SUN	M	T	W	TH	F	SAT
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

September 0 2

SUN	M	T	W	TH	F	SAT
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

October 2 9

SUN	M	T	W	TH	F	SAT
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

November 0 0

SUN	M	T	W	TH	F	SAT
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

December 2 5

SUN	M	T	W	TH	F	SAT
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

Funded

PI	Project	Agency	Project Days	Completed
Bacheler	SEFIS	NOAA	30	
Alexander	INST	INST	7	
Peitro	Whale Buoys	Other	2	
Frischer/Greer	DolLayer	NSF	4	
Nye	SAB2MAB	NSF	44	
Peng	Fungi	NSF	7	
LaClaire	CORMP	NOAA	4	
Tolar	Teal Ships	Other	5	
Total Funded			**103**	**0**

Pending

Taillefert	MndSedPulse	NSF	
Cox	REU	NSF	2
Total Pending			**2**

Total Potential Days	**105**
Unavailable Days	

Total Unavailable Days

Shipyard	31
Outreach	

Notes: