

R/V Savannah Ship Schedule 2025

Version: 3.1
Date: 23-Apr-25

Ship Scheduler

John Bichy

912.598.2456

jbichy@uga.edu

January00						
SUN	M	T	W	TH	F	SAT
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

February00						
SUN	M	T	W	TH	F	SAT
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	

March55						
SUN	M	T	W	TH	F	SAT
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

April03						
SUN	M	T	W	TH	F	SAT
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

May210						
SUN	M	T	W	TH	F	SAT
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

June416						
SUN	M	T	W	TH	F	SAT
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

July822						
SUN	M	T	W	TH	F	SAT
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

August818						
SUN	M	T	W	TH	F	SAT
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

September17						
SUN	M	T	W	TH	F	SAT
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

October412						
SUN	M	T	W	TH	F	SAT
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

November614						
SUN	M	T	W	TH	F	SAT
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

December00						
SUN	M	T	W	TH	F	SAT
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

Funded				
PI	Project	Agency	Project Days	Days run
Bachelor	SEFIS	NOAA	30	
LaClair	UNCW	NOAA	2	
Alexander	SKIO	INST	7	
Fribance	Upwell	NSF	8	8
Peitro	Whale Buoys	other	3	
Frischer	DolLayer	NSF	61	
Cox	REU	NSF	2	
Taillefert	Benthic Iron Flux	NSF	32	2

Total Funded	145	10
--------------	-----	----

Pending			
Ruiz	OMDS	EPA	7

Total Pending	7
---------------	---

Total Potential Days	152
----------------------	-----

Unavailable Days	
------------------	--

Total Unavailable Days		
Maintenance	13-31 Jan Ceiling	19
Maintenance	Doors and Floor	16

Notes:

11 Oct- Marine Science Day

28-30 Apr - INST Rivero-Calle

23-24 Sept - INST Cyronak

4-5 Oct - INST UGA S@S undergrads