

# R/V Savannah Ship Schedule 2025

Version: 3.2  
Date: 30-Apr-25

**Ship Scheduler**  
John Bichy  
912.598.2456  
jbichy@uga.edu

| January 0 0 |    |    |    |    |    |     |
|-------------|----|----|----|----|----|-----|
| SUN         | M  | T  | W  | TH | F  | SAT |
|             |    |    | 1  | 2  | 3  | 4   |
| 5           | 6  | 7  | 8  | 9  | 10 | 11  |
| 12          | 13 | 14 | 15 | 16 | 17 | 18  |
| 19          | 20 | 21 | 22 | 23 | 24 | 25  |
| 26          | 27 | 28 | 29 | 30 | 31 |     |
|             |    |    |    |    |    |     |

| February 0 0 |    |    |    |    |    |     |
|--------------|----|----|----|----|----|-----|
| SUN          | M  | T  | W  | TH | F  | SAT |
|              |    |    |    |    |    | 1   |
| 2            | 3  | 4  | 5  | 6  | 7  | 8   |
| 9            | 10 | 11 | 12 | 13 | 14 | 15  |
| 16           | 17 | 18 | 19 | 20 | 21 | 22  |
| 23           | 24 | 25 | 26 | 27 | 28 |     |
|              |    |    |    |    |    |     |

| March 5 5 |    |    |    |    |    |     |
|-----------|----|----|----|----|----|-----|
| SUN       | M  | T  | W  | TH | F  | SAT |
|           |    |    |    |    |    | 1   |
| 2         | 3  | 4  | 5  | 6  | 7  | 8   |
| 9         | 10 | 11 | 12 | 13 | 14 | 15  |
| 16        | 17 | 18 | 19 | 20 | 21 | 22  |
| 23        | 24 | 25 | 26 | 27 | 28 | 29  |
| 30        | 31 |    |    |    |    |     |

| April 0 3 |    |    |    |    |    |     |
|-----------|----|----|----|----|----|-----|
| SUN       | M  | T  | W  | TH | F  | SAT |
|           |    |    | 1  | 2  | 3  | 4   |
| 5         | 6  | 7  | 8  | 9  | 10 | 11  |
| 12        | 13 | 14 | 15 | 16 | 17 | 18  |
| 19        | 20 | 21 | 22 | 23 | 24 | 25  |
| 26        | 27 | 28 | 29 | 30 |    |     |
|           |    |    |    |    |    |     |

| May 2 10 |    |    |    |    |    |     |
|----------|----|----|----|----|----|-----|
| SUN      | M  | T  | W  | TH | F  | SAT |
|          |    |    |    | 1  | 2  | 3   |
| 4        | 5  | 6  | 7  | 8  | 9  | 10  |
| 11       | 12 | 13 | 14 | 15 | 16 | 17  |
| 18       | 19 | 20 | 21 | 22 | 23 | 24  |
| 25       | 26 | 27 | 28 | 29 | 30 | 31  |
|          |    |    |    |    |    |     |

| June 4 16 |    |    |    |    |    |     |
|-----------|----|----|----|----|----|-----|
| SUN       | M  | T  | W  | TH | F  | SAT |
| 1         | 2  | 3  | 4  | 5  | 6  | 7   |
| 8         | 9  | 10 | 11 | 12 | 13 | 14  |
| 15        | 16 | 17 | 18 | 19 | 20 | 21  |
| 22        | 23 | 24 | 25 | 26 | 27 | 28  |
| 29        | 30 |    |    |    |    |     |
|           |    |    |    |    |    |     |

| July 8 22 |    |    |    |    |    |     |
|-----------|----|----|----|----|----|-----|
| SUN       | M  | T  | W  | TH | F  | SAT |
|           |    | 1  | 2  | 3  | 4  | 5   |
| 6         | 7  | 8  | 9  | 10 | 11 | 12  |
| 13        | 14 | 15 | 16 | 17 | 18 | 19  |
| 20        | 21 | 22 | 23 | 24 | 25 | 26  |
| 27        | 28 | 29 | 30 | 31 |    |     |
|           |    |    |    |    |    |     |

| August 8 18 |    |    |    |    |    |     |
|-------------|----|----|----|----|----|-----|
| SUN         | M  | T  | W  | TH | F  | SAT |
|             |    |    |    |    | 1  | 2   |
| 3           | 4  | 5  | 6  | 7  | 8  | 9   |
| 10          | 11 | 12 | 13 | 14 | 15 | 16  |
| 17          | 18 | 19 | 20 | 21 | 22 | 23  |
| 24          | 25 | 26 | 27 | 28 | 29 | 30  |
| 31          |    |    |    |    |    |     |

| September 1 7 |    |    |    |    |    |     |
|---------------|----|----|----|----|----|-----|
| SUN           | M  | T  | W  | TH | F  | SAT |
|               | 1  | 2  | 3  | 4  | 5  | 6   |
| 7             | 8  | 9  | 10 | 11 | 12 | 13  |
| 14            | 15 | 16 | 17 | 18 | 19 | 20  |
| 21            | 22 | 23 | 24 | 25 | 26 | 27  |
| 28            | 29 | 30 |    |    |    |     |
|               |    |    |    |    |    |     |

| October 4 12 |    |    |    |    |    |     |
|--------------|----|----|----|----|----|-----|
| SUN          | M  | T  | W  | TH | F  | SAT |
|              |    |    | 1  | 2  | 3  | 4   |
| 5            | 6  | 7  | 8  | 9  | 10 | 11  |
| 12           | 13 | 14 | 15 | 16 | 17 | 18  |
| 19           | 20 | 21 | 22 | 23 | 24 | 25  |
| 26           | 27 | 28 | 29 | 30 | 31 |     |
|              |    |    |    |    |    |     |

| November 6 14 |    |    |    |    |    |     |
|---------------|----|----|----|----|----|-----|
| SUN           | M  | T  | W  | TH | F  | SAT |
|               |    |    |    |    |    | 1   |
| 2             | 3  | 4  | 5  | 6  | 7  | 8   |
| 9             | 10 | 11 | 12 | 13 | 14 | 15  |
| 16            | 17 | 18 | 19 | 20 | 21 | 22  |
| 23            | 24 | 25 | 26 | 27 | 28 | 29  |
| 30            |    |    |    |    |    |     |

| December 0 0 |    |    |    |    |    |     |
|--------------|----|----|----|----|----|-----|
| SUN          | M  | T  | W  | TH | F  | SAT |
|              | 1  | 2  | 3  | 4  | 5  | 6   |
| 7            | 8  | 9  | 10 | 11 | 12 | 13  |
| 14           | 15 | 16 | 17 | 18 | 19 | 20  |
| 21           | 22 | 23 | 24 | 25 | 26 | 27  |
| 28           | 29 | 30 | 31 |    |    |     |
|              |    |    |    |    |    |     |

| Funded       |                   |        |              |          |
|--------------|-------------------|--------|--------------|----------|
| PI           | Project           | Agency | Project Days | Days run |
| Bachelor     | SEFIS             | NOAA   | 30           |          |
| LaClair      | UNCW              | NOAA   | 2            |          |
| Alexander    | SKIO              | INST   | 7            | 3        |
| Fribance     | Upwell            | NSF    | 8            | 8        |
| Peitro       | Whale Buoys       | other  | 3            |          |
| Frischer     | DolLayer          | NSF    | 61           |          |
| Cox          | REU               | NSF    | 2            |          |
| Taillefert   | Benthic Iron Flux | NSF    | 32           | 2        |
| Total Funded |                   |        | 145          | 13       |

| Pending              |      |     |     |
|----------------------|------|-----|-----|
| Ruiz                 | OMDS | EPA | 7   |
| Total Pending        |      |     | 7   |
| Total Potential Days |      |     | 152 |

| Unavailable Days       |                   |    |
|------------------------|-------------------|----|
| Total Unavailable Days |                   |    |
| Maintenance            | 13-31 Jan Ceiling | 19 |
| Maintenance            | Doors and Floor   | 16 |

**Notes:**  
11 Oct- Marine Science Day  
28-30 Apr - INST Rivero-Calle  
23-24 Sept - INST Cyronak  
4-5 Oct - INST UGA S@S undergrads