

R/V Savannah Ship Schedule 2025

Version: 3.9
Date: 25-Jul-25

Ship Scheduler

John Bichy

912.598.2456

jbichy@uga.edu

January							0	0
SUN	M	T	W	TH	F	SAT		
			1	2	3	4		
5	6	7	8	9	10	11		
12	13	14	15	16	17	18		
19	20	21	22	23	24	25		
26	27	28	29	30	31			

February							0	0
SUN	M	T	W	TH	F	SAT		
						1		
2	3	4	5	6	7	8		
9	10	11	12	13	14	15		
16	17	18	19	20	21	22		
23	24	25	26	27	28			

March							5	5
SUN	M	T	W	TH	F	SAT		
						1		
2	3	4	5	6	7	8		
9	10	11	12	13	14	15		
16	17	18	19	20	21	22		
23	24	25	26	27	28	29		
30	31							

April							0	3
SUN	M	T	W	TH	F	SAT		
		1	2	3	4	5		
6	7	8	9	10	11	12		
13	14	15	16	17	18	19		
20	21	22	23	24	25	26		
27	28	29	30					

May							2	10
SUN	M	T	W	TH	F	SAT		
				1	2	3		
4	5	6	7	8	9	10		
11	12	13	14	15	16	17		
18	19	20	21	22	23	24		
25	26	27	28	29	30	31		

June							4	16
SUN	M	T	W	TH	F	SAT		
1	2	3	4	5	6	7		
8	9	10	11	12	13	14		
15	16	17	18	19	20	21		
22	23	24	25	26	27	28		
29	30							

July							8	22
SUN	M	T	W	TH	F	SAT		
		1	2	3	4	5		
6	7	8	9	10	11	12		
13	14	15	16	17	18	19		
20	21	22	23	24	25	26		
27	28	29	30	31				

August							8	18
SUN	M	T	W	TH	F	SAT		
					1	2		
3	4	5	6	7	8	9		
10	11	12	13	14	15	16		
17	18	19	20	21	22	23		
24	25	26	27	28	29	30		
31								

September							3	6
SUN	M	T	W	TH	F	SAT		
	1	2	3	4	5	6		
7	8	9	10	11	12	13		
14	15	16	17	18	19	20		
21	22	23	24	25	26	27		
28	29	30						

October							2	12
SUN	M	T	W	TH	F	SAT		
			1	2	3	4		
5	6	7	8	9	10	11		
12	13	14	15	16	17	18		
19	20	21	22	23	24	25		
26	27	28	29	30	31			

November							6	14
SUN	M	T	W	TH	F	SAT		
						1		
2	3	4	5	6	7	8		
9	10	11	12	13	14	15		
16	17	18	19	20	21	22		
23	24	25	26	27	28	29		
30								

December							0	0
SUN	M	T	W	TH	F	SAT		
	1	2	3	4	5	6		
7	8	9	10	11	12	13		
14	15	16	17	18	19	20		
21	22	23	24	25	26	27		
28	29	30	31					

Funded				
PI	Project	Agency	Project Days	Days run
Bachelor	SEFIS	NOAA	30	30
LaClair	UNCW	NOAA	2	
Alexander	S@S	INST	2	0
Fribance	Upwell	NSF	8	8
Pietro	Whale Buoys	other	3	
Frischer	Dollayer	NSF	61	
Cox	REU	NSF	2	2
Taillefert	Benthic Iron Flux	NSF	32	2
Alexander	Education Days	INST	4	3
Total Funded			144	45

Pending			
Ruiz	ODMDS	EPA	6
Etnoyer	Edisto Reef	NOAA	3
Total Pending			9
Total Potential Days			153

Maintenance and Outreach		
Maintenance	13-31 Jan Ceiling	19
Maintenance	Doors and Floor	16
Outreach	5 Aug tours	1
Outreach	MSD	1

Notes:

28-30 Apr - State days - Rivero-Calle

5 Aug - SKIO vessel tours 1800-2000

24 Sept - State days Cyronak

27-28 Sept- INST days S@S undergrads

11 Oct - Marine Science Day tours