

R/V Savannah Ship Schedule 2025

Version: 5.5
Date: 14-Nov-25

Ship Scheduler
John Bichy
912.598.2456

January 0 0						
SUN	M	T	W	TH	F	SAT
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

February 0 0						
SUN	M	T	W	TH	F	SAT
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	

March 5 5						
SUN	M	T	W	TH	F	SAT
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

April 0 3						
SUN	M	T	W	TH	F	SAT
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

May 2 10						
SUN	M	T	W	TH	F	SAT
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

June 4 16						
SUN	M	T	W	TH	F	SAT
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

July 8 21						
SUN	M	T	W	TH	F	SAT
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

August 8 17						
SUN	M	T	W	TH	F	SAT
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

September 1 4						
SUN	M	T	W	TH	F	SAT
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

October 4 9						
SUN	M	T	W	TH	F	SAT
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

November 5 10						
SUN	M	T	W	TH	F	SAT
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

December 0 2						
SUN	M	T	W	TH	F	SAT
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

Funded				
PI	Project	Agency	Project Days	Days run
Bachelor	SEFIS	NOAA	30	30
LaClair	UNCW	NOAA	2	2
Alexander	S@S	INST	2	2
Fribance	Upwell	NSF	8	8
Pietro	Whale Buoys	other	2	0
Frischer	Dollayer	NSF	59	53
Cox	REU	NSF	2	2
Taillefert	Benthic Iron Flux	NSF	31	31
Alexander	Education Days	INST	4	4
Ruiz	ODMDS	EPA	0	0
Etnoyer	Edisto Reef	NOAA	0	0

Total Funded	140	132
--------------	-----	-----

Pending

Total Pending	0
---------------	---

Total Potential Days	140
----------------------	-----

Maintenance and Outreach

Maintenance	13-31 Jan Ceiling	19
Maintenance	Doors and Floor	16
Outreach	5 Aug tours	1

Notes:
28-30 Apr - State days - Rivero-Calle
5 Aug - SKIO vessel tours 1800-2000
24 Sept - State days Cyronak
4-5 Oct - INST days S@S undergrads
11 Oct - Marine Science Day tours CANCELED